

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Chittoor District –PMGSY- Phase VI – “Providing BT to Road from Peddur Road to Veernamala Thanda via Ramapuram thanda Gattoor of Ramapuram (M)” in Chittoor District –Revised Administrative Sanction along with price escalation charges permission – Accorded- Orders- Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 719

Dated:20-5-2010

Read the following:-

- 1) G.O.Rt.No. 173,PR&RD(progs.II) Dept, dt. 28.4.07
- 2) Govt.Memo.No. 9614/Progs.II(2)/08m dt.14.10.08  
(Issued with the concurrence of Finance Department  
dt.14.10.2008 , vide their U.O.No.22193/314/Expr.  
PR&RD/08, dt. 4.9.2008.
- 3) From the ENC, PR, Hyd Lr.No.W26/PMGSY Ph-VI/  
AP- VI-0310/RAS. Dt. 8.4.2010.

<<>>

**ORDER:**

In the reference first read above, Administrative Sanction was accord for Rs.164.84 lakhs for the work “Providing BT to Road from Peddur Road to Veernamala Thanda via Ramapuram thanda Gattoor of Ramapuram (M)” in Chittoor District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance(Expr.PR&RD) Department vide their U.O. No. 22193/314/Expr.PR&RD/08, Dt: 4.9.2008

3. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad has requested to the Government for according Revised Administrative Sanction for Rs. 163.09 lakhs , as against the Original Administrative Sanction of Rs. 164.84 lakhs for the work “Providing BT to Road from Peddur Road to Veernamala Thanda via Ramapuram thanda Gattoor of Ramapuram (M)” in Chittoor District, due to price escalation and additional required items of Rs. 6.64 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative sanction for Rs. 163.09 lakhs, as against the Original Administrative Sanction of Rs. 164.84 lakhs for the work “Providing BT to Road from Peddur Road to Veernamala Thanda via Ramapuram thanda Gattoor of Ramapuram (M)” in Chittoor District under PMGSY Phase VI. The additionality i.e., price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY

(PTO)

:2:

The amount chargeable is as follows.

OAS cost of above work : Rs . 164.84 lakhs

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VI : Rs. 156.45 lakhs

b) Amount chargeable from State Govt. : Rs. 6.64 lakhs

Share towards price escalation and  
Additional required items of Rs

Total RAS required ( a+b) : Rs. 163.09 lakhs

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly .

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

M.V.P.C.SASTRY  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, PR, Chittoor District.

The District Treasury Officer, Chittoor District.

The Account General, Andhra Pradesh, Hyderabad.

Copy to:

P.S to M( panchayat Raj )/ P.S to Special Chief Secy. to Govt.

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER